Staff Recommendation/Action Request

Attachment 1

Options Regarding Tigard Triangle LID No. 1

Option

Advantages

Disadvantages

Next Step(s)

Leave the boundary of the LID as is
and direct staff to commence the
construction of the

planned infrastructure.

= Previous design work remains
applicable.

= Planned infrastructure completed.

= Possible stimulus to development.

= Infrastructure envisioned when the LID
was formed may change with the
completion of the Tigard Triangle
Strategic Plan, necessitating the possible
reconstruction of some improvements.
Some LID participants are concerned
about the financial impacts of LID
assessments. For example, the assessment
may affect the property owner’s ability to
sell or refinance the property.

No formal action required. The council would
direct staff to include project funding in the

proposed 2014-2015 Capital Improvement Plan

(CIP). Construction could begin in 2015.

Leave the boundary of the LID as is
and direct staff to continue to delay
the construction of the planned
infrastructure until the Tigard
Triangle Strategic Plan is completed
and implementation measures are
adopted, likely sometime in 2015.

= Previous design work remains
applicable.

= May have time to resolve possible
conflicts with Tigard Triangle Strategic
Plan.

Some LID participants are concerned
about the financial impacts of LID
assessments. For example, the assessment
may affect the property owner’s ability to
sell or refinance the property.

No formal action would be required. Upon
completion of the Tigard Triangle Strategic

Plan, staff would include project funding in the

CIP.

Modify the boundary of the LID
removing certain properties.

= Participants removed from the LID
would not be subject to the financial
impacts of LID assessments.

Participants remaining within the LID
would likely be subject to increased
financial responsibility regarding LID
assessments.

A single-owner LID could create funding
challenges (availability, higher interest
rates on bond sale, etc.).

Previous design work would require
modification.

Staff will return to council with a resolution
modifying the boundaries as directed.

Abandon the LID as currently
formed.

= Participants removed from the LID
would not be subject to the financial
impacts of LID assessments.

= May have time to resolve possible
conflicts with Tigard Triangle Strategic
Plan.

Previous design work could require
modification.
= Adverse impact on development.

Staff will return to council with a resolution
abandoning the LID.

Abandoning the LID does not preclude the
formation of a new LID in the future.




